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Master Plan Overview

Funding provided by IDOT State Planning and Research funds

Planning process will address economic development & freight, 
environmental, public access & recreation aspects

Consultant Team 

Cambridge Systematics 

Jacobs Engineering

Metro Strategies

Goodman Williams Group

Project kicked off in August



Existing 

Conditions

Port Uses 

and Market 

Assessment

SWOT and 

Visioning

Scenario 

Evaluation

Implement-

ation Plan
Final Report

Stakeholder Input (Survey, Interviews, Open House)

Steering Committee Meetings

Phase I - 2019 Phase II - 2020

Master Plan Timeline





CMAP Truck Routing and 
Communities Studies



Western Will County Truck Routing 

Recommendations for an improved truck route network in 
western Will County with capital improvements identified

Combined with LTA’s Will County Freight Transportation and 
Land Use Strategy

Timeline:
September 2019 Contract execution, project starts
March 2021 Truck routing study completed
September 2021 Land use strategy completed

Other studies
Scoping and background work continues



Grade Crossing 
Feasibility Studies 

Source: ww.createprogram.org



Grade Crossing Feasibility Studies

Create a pipeline of grade crossing improvement projects

Up to 5 planning-level feasibility studies 

Using Planning and Environmental Linkages

Timeline: 
August 2019 RFQ released
September 2019 RFQ respondent interviews
November 2019 Contract execution
2021 Feasibility studies completed




